

TAJIKISTAN RAPID EMERGENCY ASSESSMENT AND COORDINATION TEAM (REACT)

EMERGENCY RESPONSE PREPAREDNESS COORDINATION WORKPLAN 2022-2023 (DRAFT)

Outcome 1: Immediate humanitarian and early recovery needs of all vulnerable groups are identified and addressed in a timely and coordinated manner				
Outputs	Activities	Timeline	Lead	Resources required
Output 1.1 <i>REACT needs assessment processes upgraded, complementing the Government-led assessment process as necessary</i>	1.1.1. Revise Tajikistan Inter-Agency Needs Assessment guidelines and tools	Dec 2022	AKAH (IMWG Chair)	\$TBD
	1.1.2. Update the membership and train Rapid Response Team on TIANA	Jan 2023	REACT Secretariat	\$2000
Output 1.2 <i>Agreed standard operating procedures in place between Government and REACT for coordination of humanitarian and early recovery assistance</i>	1.2.1 Develop and agree upon triggers for international response in support of Government of Tajikistan	TBD	REACT Secretariat	\$0
	1.2.2 Develop SOPs with well-articulated key elements of inter-agency coordination	June 2023	REACT Secretariat	\$0
	1.2.3 Endorse proposed SOPs	August 2023	REACT Secretariat	\$0
Output 1.3 <i>Disaster response is undertaken through joint coordination and information sharing</i>	1.3.1 Coordinate needs assessment, response planning and monitoring following emergencies in Tajikistan	2022-2023	CoES, REACT Secretariat	TBC
	1.3.2 Ensure timely information sharing, through situation updates, reports, snapshots, bulletins and alerts	2022-2023	CoES, REACT Secretariat	TBC
Total for Outcome 1				US\$2,000
Outcome 2: REACT partners are able to respond to emergencies in support of Government of Tajikistan in a coordinated and agreed manner				
Outputs	Activities	Timeline	Lead	Resources required
Output 2.1 <i>Prioritized Inter-Agency preparedness measures are undertaken collectively</i>	2.1.1. Revise REACT inter-agency contingency plans on earthquake and flood scenario	August 2022	REACT Secretariat	\$0,0
	2.1.2. Conduct Table-top/field Simulation Exercise (with consideration of pandemic conditions)	October 2022	REACT Secretariat (budget cost-shared)	TBC \$ 10,000

	2.1.3.	Conduct regular REACT strategic and technical meetings on emergency response preparedness	2022-2023	REACT Secretariat	\$1,000
	2.1.4.	Initiate the discussions on possible establishment of REACT Contingency Reserve	August 2022	REACT Co-Chairs	\$ 0
	2.1.5.	Local level Simulation Exercises	TBD	REACT partners UNICEF/RCST	TBC \$ 5,000
	2.1.6.	Ensure regular functioning of REACT thematic working groups (Cash transfers, Protection, Communication, Logistics preparedness)	2022-2023	Leading agencies	TBD
	2.1.7.	Ensure regularly functioning of REACT Sector Groups by the Lead Agencies	2022-2023	Sector Leads	\$ 0
	2.1.8.	Establish online information sharing platform on Humanitarian Supply Chain and Preparedness	April 2023	WFP	TBD
	2.1.9.	Initiate Simulation Exercise to test and validate online information sharing platform on Humanitarian Supply Chain and Logistics preparedness	August 2023	WFP	TBD
	2.1.10.	Support NLPWG in developing National Logistics Preparedness Action Plan	January 2023	WFP	TBD
	2.1.11.	Replenishing and prepositioning emergency supplies (WASH, Education, Child Protection and Nutrition)	TBD	UNICEF	\$ 50,000
Output 2.2 Relevant stakeholders capacitated on emergency response preparedness and response	2.2.1	Conduct regular trainings/information sessions on Humanitarian architecture and REACT	2022-2023	Sector Leads	TBC
	2.2.2	Evaluation of EPCI implementation (findings and recommendations) / , recommendations reflected in the Gov/REACT/CoES policy and plans.		WFP	\$ 0
	2.2.3	EPCI Workshop .		WFP	\$ 2,950
	2.2.4	Training for the Mobile Storage Unit and Prefabricated Office installation and warehouse management	May 2022	WFP	\$ 2,000
	2.2.5	Capacity building on Core Commitments for Children in Humanitarian Action (CCCs)	TBC	UNICEF	\$15,000
	2.2.6	Incident Command System (ICS) Level 100 trainings (National level)	2022-2023	AKAH	\$12,000
Total for Outcome 2					US\$ 97,950
Grand Total					US\$99,950

Approved by REACT on August 2022